Muhammad Basurah

basrh.com

Scope of work · October 2026

Company Profile Website

A custom-designed company profile website with up to 7 page types and an admin dashboard. Your team can update text, images, services, projects and articles without touching code.

I design the site, build it, deploy it to your domain, and fix bugs for 30 days after launch. Delivery takes 3 to 4 weeks from the date I receive the first payment, your starting materials and sign-off on this scope.

- Up to 7 page types
- 3 design rounds
- 3–4 weeks
- 30-day bug fixes

Front-end engineer · Remote from Indonesia

basurah@basrh.com

1 UI/UX design

- Custom layout, colors, typography and visual elements built around your brand identity.
- Responsive on desktop, tablet and mobile.
- Light animations and interactions, such as scroll reveals and hover states.
- 3 design revision rounds before development starts (see Timeline and revisions).

2 Website pages

The package covers up to 7 page types:

Home	Introduces the company, its main services and key information
About Us	Company profile, vision, mission and strengths
Services	What the company offers
Portfolio / Projects	Past projects and results
Project Detail	One page per project
News / Insights	Articles and company news **if blogging is agreed**
Contact Us	Contact details, message form and map

Project Detail and News pages use dynamic templates. You add new projects and articles through the dashboard, and each one gets its own page without extra development.

3 Admin dashboard

The dashboard lets your team manage agreed content without changing code. It includes:

- Secure admin login.
- Editing text and images in predefined sections of each page.
- Managing services.
- Adding, editing and deleting projects.
- Managing articles, with draft and publish status, if blogging is in scope.
- Uploading and replacing images.
- Setting page titles and basic SEO descriptions.

The dashboard is a structured content editor, not a drag-and-drop page builder. Changes to page layout go through me.

4 Forms and integrations

- Contact form with input validation and basic spam protection.
- Email notification for every form submission.
- WhatsApp button.
- Google Maps embed, if needed.
- Google Analytics and Google Search Console setup, using the access you provide.

5 SEO, speed and security

- Page titles, meta descriptions, XML sitemap and robots.txt.
- Open Graph tags, so shared links show a proper title and image.
- Image compression and general speed optimization.
- HTTPS configuration.
- Testing on mobile and desktop before launch.

This is technical SEO setup. It makes the site indexable and fast, and it does not guarantee a ranking position on Google.

6 Delivery and handover

- [ ] Setup on the agreed hosting platform and deployment to your domain.
- [ ] Full testing before the site goes live.
- [ ] A short guide to using the admin dashboard.
- [ ] Handover of all access credentials and documentation.
- [ ] 30 days of free bug fixes after launch.

7 Timeline and revisions

Delivery takes **3 to 4 weeks**. The clock starts when I have received the first payment, your starting materials (logo, text, photos) and your sign-off on the scope. Late feedback or late materials move the delivery date by the same number of days.

Design, before development
3 rounds

Development, on the staging site
1 round

After launch
30 days of bug fixes

A round is one consolidated list of feedback from you, sent in a single message. Feedback sent in pieces counts as separate rounds.

Revision

Adjusts something already designed or built, such as colors, spacing or the position of a section. Uses one round.

Bug

Something that does not work as described in this scope. Fixed free during the 30-day warranty.

Change request

Adds something new or reworks an approved design, such as an extra page, a new feature or a new layout. Quoted separately.

8 Payment schedule

40%	40%	20%
Project start When the project starts.	**Design approved** When the design is approved and development begins.	**Before launch** Before publishing and handover.

9 Not included

- Domain registration and renewal.
- Monthly hosting or server fees.
- Company email, such as Google Workspace.
- Third-party service fees.
- Professional copywriting and premium photo or video.
- Features outside the agreed scope: e-commerce, multi-language, external system integrations and a visual page builder.
- Extra pages or major changes after the scope is approved.

Hosting, maintenance and ongoing support are available as separate services.

10 What I need from you

- Your logo, brand colors and any existing brand guidelines.
- Text content and photos for each page.
- Access to your domain and hosting accounts.
- Feedback within 3 business days of each review, to keep the timeline.

Ready to start?

Reply with your sign-off and I'll send the first invoice.

basurah@basrh.com

WhatsApp

basrh.com